
Sunday January 31, 2016 

Weekly Report Summary No.9 
Possum Point Power Station 

Period Ending February 6, 2016 

• Terra Testing today completed drilling and set the well at MW-1612/ P-1. 

Monday February 1, 2016 

• Glover continued to pump filtered water from ponds A, B, C, and E to pond D. 

• Glover placed the proposed 12-inch dia. SDR 17 dewatering pipe for Pond D to the power 
station through the culvert at Possum Point. 

• GAl completed the daily environmental inspection. Silt fence removed for the placement of the 
above referenced pipe will need to be replaced. 

• GAl also completed the additional industrial SWPP inspection for outfalls 010, 107, and 108. 
Observations are recorded on the daily environmental inspection form dated 2/1/2016. 

• Moretrench continued installation of the dewatering wells for Pond D. Fifty-three well points 
have been installed. 

Tuesday February 2, 2016 

• Glover continued to pump filtered water from ponds A, B, C, and E to pond D. 

• Moretrench was observed continuing installation of the Pond D dewatering wells. 

• GAl completed the daily environmental and Industrial and temporary road SWPPP inspections. 
The site appears to be in compliance with both inspections. The silt fence noted on 2/1/16 was 
replaced. 

• GAl completed the weekly dam inspection of Ponds A, B, and C. Dam inspection form on file 
with Dominion. 

• Terra Testing began installation of MW-1611/ DWN-1 piezometer. Today, approximately 50-LF 
was drilled. 

Wednesday February 3, 2016 

• Glover continued to pump filtered water from ponds A, B, C, and E to pond D. 

• Moretrench was observed continuing installation of the Pond D dewatering wells. 

• GAl completed the daily environmental inspection check list. With the exception of erosion 
along the south guardrail now issues were noted. Refer to the Daily Environmental Checklist 
dated, 2/3/16. 

• Terra Testing continued the installation of MW-1611 (DWN-1). Today an additional10 feet was 
drilled for a total depth of 100-feet. 

Thursday February 4, 2016 

• Glover continued to pump filtered water from ponds A, B, C, and E to pond D. 

• Moretrench was observed continuing installation of the Pond D dewatering wells. 

• GAl completed the daily environmental checklist. No new issues were noted. 

• GAl also completed and additional temporary access road and industrial SWPP due to a .25" rain 
event. No Issues were noted. 
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• Terra testing today drilled an additional10-feet to a total depth Of 110-feet. Drilling 
discontinued due to water pressure seals at the drill head leaking. New seal were ordered. 

Friday February 5, 2016 

• Glover continued to pump filtered water from ponds A, B, C, and E to pond D. 

• Moretrench continued the installation of the dewatering wells at Pond D. GAl noted a total of 
60 wells have been installed to date. 

• GAl completed the daily environmental checklist. No new issues were noted. 

• Terra Testing today continued to drill at the MW-16111ocation. Today, 10 additional feet were 
drilled at 2-foot intervals due the very dense clay. Total feet drilled to date approximately 120-
feet. 

Saturday February 6, 2016 

• Glover continued to pump filtered water from ponds A, B, C, and E to pond D. 

• Moretrench continued the installation of the dewatering wells at Pond D. GAl observed a total 
of approximately 71-wells installed to date. 

• GAl completed the daily environmental checklist. No new issues were noted. 

• Terra Testing replaced the seals at the drill head and drilled an additional 7-feet, at 2-foot 
intervals. Due to the density of the clay material the casing could not be advanced any further. 
The boring was terminated at 127-feet. A well was set in stratum B. Terra testing will install the 
protective cover tomorrow and demob. 
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